
CLOSEOUT CERTIFICATION

IAG No: DW96947627-01

Project Title: RA for NL Industries/Taracorp

Agency: DOD - ACOE

Period of Performance: 10/1/92 to 9/30/98

Balance of Funds: $340,537.83

() IAG close-out may proceed.

Delay close-out and final payment (please indicate reason for delay
under "Remarks")

Remarks: L n~g t>Vy

DATE PROJECT OFFICER
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MEMORANDUM

Date: December 21, 2000

Subject: Problems with U.S. ACE on lAGs for the NL Industries Site

From: Brad Bradley, Remedial Project Manager

To: Sheila Clark

This memo will serve to explain why I asked for a delay in the close-out certification for IAG
No. DW96947704-01-9 for the NL Industries Site in Granite City, Illinois and to go on record
regarding continuing difficulties that U.S. EPA has experienced with the U.S. Army Corps of
Engineers/OHM Corporation on this project.

First, the reason that the close-out of this LAG must be delayed is that U.S. ACE has still not
closed out all of the work for this project, even though no physical work has been performed by
OHM Corporation since July 13, 1998.

As the Remedial Project Manager, I am very concerned about delays in closing out the financial
aspects of the lAGs with U.S. ACE with respect to the NL Industries Site, especially given the
fact that the Consent Decree between EPA and the PRPs requires such financial information for
billing purposes. I currently have a request from U.S. ACE in hand for an extension of the IAG
for one year and $70,000. I do not fully understand EPA's obligation to grant or deny this
request and cannot gage the pros and cons of doing so since I have no idea what the ultimate
project costs are. I will not go into all of the details regarding the multiple problems that EPA
has experienced with the lAGs for the NL Site, but I need to discuss EPA's options with
someone so that EPA can make the appropriate decision regarding the requested IAG extension
and additional funding.


